

Redundant Testing system for DFA antenna

Date: Oct/20/2015-Oct/26/2015

Group number and Name: May1604

Client: FRCCP

Advisor: Gary Tuttle, Nathan Neihart

Attendees/Role: Mario, Jesús, Jean, Zhihao, Mukund

✓ **Past week accomplishments (please describe as what, who, when)**

- ❖ We met with Professor Gary Tuttle and Professor Nathan Neihart at a weekly meeting time.
- ❖ In this meeting, our group members went over what we had gotten from our e-mail questions from Mr. Yacoub.

✓ **Plan for coming week (please describe as what, who, when)**

- ❖ We will work on the design document.
- ❖ We will get together and prepare the block diagram that Mr. Yacoub wants ready by November.
- ❖ We will have our weekly meeting on Thursday with Professor Gary Tuttle and Professor Nathan Neihart.

✓ **Pending issues**

- ❖ Finish the Block Diagram
- ❖ Design document.

✓ **Individual contributions**

- ❖ Mario Perez made contact with Mark and Yacoub at FRCCP and asked the questions that we had through an e-mail and got a response from them.
- ❖ Jin led the team meeting with Gary Tuttle and Nathan Neihart. He also led our group meeting this week.

- ❖ Zhihao, Jesús, and myself (Mukund) took notes during meetings and set up doodle meeting times with the rest of the group in order to schedule meetings efficiently.
- ❖ I (Mukund) wrote the weekly report.

✓ **Individual hourly contribution**

NAME	Hours this week	HOURS cumulative
Jin Cui	8	16
Zhihao Lia	8	16
Mukund Choudhary	8	16
Mario Perez	8	16
Jesús Hernández	8	16

✓ **Comments and extended discussion**

In this week, we met with Professor Gary Tuttle and Professor Nathan Neihart at a weekly meeting time. In this meeting, our group members asked some questions with our advisor. These questions are what we encountered in last week when we try to understand the circuit. Next week, we have three major things should complete: 1. Finishing the design document. 2. Regular meeting. 3. Finishing the Block diagram.